CERES Subsystem Delivery Schedule - July 2003
(Next CERES Science Team Meeting - September 23-25, 2003)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
CERESIib July 18 August 1 August 8 Instantaneous SARB modifications.
Instantaneous July 18 August 1 August 8 Support Aqua Betal and Terra Betad CRS pro- X
SARB cessing.
TISA Averaging August 1 August 15 August 22 Support TRMM and TerraBetal SYN, AVG, and
ZAVG processing.
CERESIib August 1 August 15 August 22 Inversion modifications.
Inversion August 1 August 15 August 22 New Terra ADM algorithms and coefficients to X X
support Terra Beta5 SSF processing.
Synoptic SARB Mid-L ate September Support Terraand Aqua Betal SY NI process-
ing. Full delivery if it aso corrects TRMM pro-
cessing problem, otherwise delta delivery.
Clouds ?77? Support Terra Edition2-QC and Aqua Beta2 SSF
(optional) processing. (?7?? - Depends on outcome of meet-
ing on August 1.)
Synoptic SARB ?7? Support TRMM Edition2C SY NI processing.
Clouds ?7?7? Support TRMM VIRS-only processing from

August 2001 through August 2002.
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